

Blackstone Bikeway Project



Section 8

Status: Proposed Route presented to RIDEM for review.
Funding for construction will be through separate source.

Alternate Section 8

Status: Alternate Proposed Route presented to RIDEM for review.
Funding for construction will be through separate source.

Section 6

Status: Design contract is pending.
Design will be for 30% plans.
Funding for construction will be through separate source.

Section 7

Status: Section to be constructed in coordination with Mark House.

Section 5

Status: Currently in final design phase of PS&E

Section 4

Status: Bikepath is built and 100% completed.
Section completed by BETA.

Section 3

Status: 90% Design Completed.
Contract issued to BETA.

Anticipated construction is Spring 2019


Section 2

Status: Currently in final design phase of PS&E. Construction must be coordinated with NBC.

NBC construction set for 2021.

Section 1

Status: Bikepath is built and 100% completed. Section 1 is a dedicated on-street bikepath that connects to the East Bay Bikepath in Providence.
Section completed by BETA.



Sources: Esri, HERE, Garmin, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), swisstopo, © OpenStreetMap contributors, and the GIS User Community
Date: 11/30/2018